

Coffey Park and Fountaingrove Neighborhoods Roads Disaster Recovery Project

Welcome!

April 18, 2024

4/18/2024



NeighborhoodRoadRecovery.com



Tonight's Agenda

- Welcome & Introduction of Presenters
- Brief Project Overview
- Overview of Construction Schedule
- What to Expect During Construction
- Questions & Comments

4/18/2024



[NeighborhoodRoadRecovery.com](https://www.cityofrosaroadrecovery.com)



Tonight's Presenters & Panelists

- Greg Mariscal – City Supervising Engineer/Facilitator
- Steven Brown – Admin. Secretary, Communications/Intergovernmental Relations
- Felicia Ong – City Project Manager
- Matt Vail – Coastland Engineers Project Manager
- Mike VanMidde – City Traffic Engineer
- Neil Bregman – City Emergency Preparedness Manager

4/18/2024



NeighborhoodRoadRecovery.com



Project Scope

- Rehabilitate approximately 33 miles of roadway
- Replace damaged curb and gutter
- Upgrade over 300 curb ramps



4/18/2024



NeighborhoodRoadRecovery.com



Schedule Overview

- January 2024: Concrete work started in Coffey Park
- April 2024: Roadway scheduled to start in Coffey Park
- Summer 2024: Concrete to start in Fountaingrove
- Fall 2024: Roadway work to be completed in Coffey park, roadway work to start in Fountaingrove
- Summer 2025: Construction completed




General Phases of the Project

- Coffey Park (February 2024 to October 2024)
 - Curb Ramp and Curb/Gutter Replacement
 - Grind and Overlay
 - Digouts and Slurry Seal (Waltzer and Holly Park)
 - Reset Access Hole Covers and Valve Boxes
 - Striping



Anticipated Work Sequence for Coffey Park



4/18/2024



NeighborhoodRoadRecovery.com




General Phases of the Project

- Fountaingrove (June 2024 to June 2025)
 - Curb Ramp and Curb/Gutter Replacement
 - Digout Repairs
 - Slurry Seal
 - Striping



Anticipated Work Sequence for Fountaingrove



4/18/2024



NeighborhoodRoadRecovery.com



General Construction Activities

- Curb Ramp and Curb and Gutter Replacement
- Grind and Overlay
- Reset Access Hole Covers and Valve Boxes
- Digout Repairs
- Slurry Seal
- Striping



Pedestrian Curb Ramp Replacement – ADA Compliant



4/18/2024



Typical Asphalt Grinding and Paving



4/18/2024



Typical Slurry Seal and Striping



4/18/2024



NeighborhoodRoadRecovery.com



General Hours/Days of Work

- Contract Duration – 371 working days overall
- Typical Hours of Work
 - Monday through Friday (holidays observed)
 - Working hours: 8:00 am to 5:00 pm
 - Lane closures 8:30 am to 4:00 pm
 - Weekend/night work are not currently anticipated, but possible



Potential Impacts to the Neighborhoods

- Emergency Access and Egress will not be Impacted
 - Daily notifications and coordination with Emergency Services
- Impact – Street Closures
 - Mitigation – Public Information (Weekly Newsletter, Website, Door Hangers, Meetings)
- Impact – Street Parking
 - Mitigation – ‘No Parking’ signs posted 72 hours in advance; parking available on adjacent streets




Potential Impacts to the Neighborhoods

- Impact – Access to your home
 - Mitigation – Traffic Controls, detours, and Flagging
- Impact – Deliveries, Mail, Trash
 - Mitigation – regular communication with Service Providers
- Impact – Dust, Gravel, Truck Routes
 - Mitigation – Regular Street Sweeping



Truck Routes



4/18/2024



NeighborhoodRoadRecovery.com



Concerns or Issues During Construction?

Please contact our Field Inspectors or Outreach Team



4/18/2024



Your Questions and Comments

4/18/2024



[NeighborhoodRoadRecovery.com](https://www.cityofrosarecovery.com)



Stay Informed

NeighborhoodRoadRecovery.com

More information, and subscribe to construction update emails

info@NeighborhoodRoadRecovery.com

Project email

(707) 385-1239

Project construction information line

SRCITY.org/KnowYourWaysOut

Neighborhood evacuation routes

4/18/2024



NeighborhoodRoadRecovery.com



Stay Informed

NeighborhoodRoadRecovery.com

More information, and subscribe to construction update emails

info@NeighborhoodRoadRecovery.com

Project email

(707) 385-1239

Project construction information line

SRCITY.org/KnowYourWaysOut

Neighborhood evacuation routes

Thank You!

4/18/2024



NeighborhoodRoadRecovery.com

